PROJECT
NAVIGAT:R, LTD.

June 15, 2015

Mr. Charles David Abshire (6SF-AP)
Remedial Project Manager

U.S. Environmental Protection Agency
Region 6

1445 Ross Avenue

Dallas, TX 75202-2773

RE: May 2015 Monthly Progress Report
United States of America and State of Texas v. Alcoa, Inc., et al.; CA No. 3:12-cv-00210
Malone Service Company Superfund Site - Texas City, TX
Dear Mr. Abshire:
The Malone Cooperating Parties (MCP) submit the May 2015 Monthly Progress Report in
compliance with the Consent Decree and Statement of Work for Remedial Design/Remedial Action
(RD/RA) at the Malone Service Company Superfund Site in Texas City, TX.

Should you have any questions, please contact me at 919-539-1928 or bobp@projectnavigator.com.

Sincerely,
R Piniewski

Robert Piniewski
Project Coordinator

cc: Marilyn Long - TCEQ
Malone Cooperating Parties
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MALONE SERVICE COMPANY SUPERFUND SITE
MAY 2015 MONTHLY PROGRESS REPORT
SUBMITTED JUNE 15, 2015

SUMMARY OF WORK PERFORMED IN MAY 2015

a) MCP representatives submitted the Final Phase Two Work Plans and Storm Water
Management Plan Addendum #2 on May 26, 2015.
b) ENTACT personnel and equipment continued Phase Two RD/RA work. Site work conducted
during April included:
i) Continued construction of earthen impoundment for contact storm water storage
il) Solidification of sludge in the API separators, approximately 6,900 cubic yards to date
¢) MCP representatives continued work on:
i) Final design work for a water storage and treatment system
i) Preparation of draft Phase One Completion Report
iii) Continued injection of stormwater and groundwater at injection wells
d) MCP representatives submitted Section 2 Geology to EPA and UIC to support the 2015
Hazardous Waste Disposal Injection Restriction (HWDIR) renewal application, continued
work on reissuance and planning for injection/falloff tests at the injection wells.
e) MCP representatives scheduled the reinterment at Forest Park East for June 22, 2015.

SUMMARY OF SAMPLING/TESTING RESULTS

a) Collected non-contact storm water samples for potential discharge to Swan Lake. Results will
be compiled and reviewed and provided in future reports.

DELIVERABLE STATUS & MODIFICATIONS TO PLANS

a) A summary of the most recent Agency Communication is shown in Table 1.

POTENTIAL PROBLEM AREAS and ACTIONS TO BE TAKEN

a) None.

COMMUNITY RELATIONS ACTIVITIES

a) At the request of EPA, PNL and the MCP will coordinate with the EPA Remedial Project
Manager_and EPA’S community relations personnel to plan and conduct an off-Site
community meeting.

CHANGE IN PERSONNEL OR OPERATIONS

a) None.

SCHEDULE

a) The Phase Two schedule is contained in the draft Phase Two Work Plans.
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8) PROJECTED WORK FOR NEXT TWO REPORTING PERIODS - JUNE and JULY 2015

a) Phase Two RA work:
i) Complete construction of earthen impoundment
i) Complete installation of dewatering system around Sludge Pit
iii) Begin dewatering operations
iv) Continue with solidification of sludge
v) Begin excavation of soil
vi) Begin construction of RCRA Cell
b) Deliverables
1) Submit draft Phase One Completion Report to EPA
i) Submit no migration exemption renewal
¢) Injection Wells
i) Complete and submit the petition for renewal of the No Migration Exemption (from
hazardous waste land disposal restrictions) for operation of the injection wells
i) Perform injection / falloff testing on WDW-73
iii) Continued injection of stormwater and groundwater at injection wells
d) Continue Cemetery Relocation efforts for reinterment
e) Continue Independent Quality Assurance Team work
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Date

10/16/13

12/9/13

12/20/13

1/31/14

2/13/14

2/19/14

Table 1
Recent Agency Communication Summary
Malone Service Company Superfund Site — Texas City, TX

Response
MCP From EPA
Communication Summary Date
Via email the MCP, under Section XIX (Force Majeure) of the governing pending
Consent Decree, notified EPA that due to the government shutdown and other
circumstances there would be a delay in the submission of the Phase One RA
Work Plan. The MCP will provide the information prescribed by Paragraph 74
of the Consent Decree once the government shutdown has ended and the MCP
has been able to consult with EPA regarding various technical issues and the
schedule going forward.
Submitted written request for approval for 45 day schedule extension for 12/12/13
submittal of the draft Phase One RA Work Plan due to the Government
shutdown.
Submitted draft Phase One RA Work Plan and appendices including the Phase 1/31/14
One Remedial Design Investigation Report.
MCP received EPA & TCEQ comments on Phase One RA Work Plan n.a.
PNL notified EPA that in response to a petition filed by representatives of the Noted.
MCP the Galveston County District Court ordered that any remains in the
cemetery at the Malone Site be removed to a perpetual care cemetery. The
court also ordered removal of the cemetery dedication. Further permits will be
obtained from the State Registrar as needed.
MCP representatives and EPA discussed the MCP’s intent to prepare a petition 2/19/14

to renew the No Migration Exemption (from hazardous waste land disposal
restrictions) for operation of the injection wells, and to perform well
rehabilitation at WDW-73 and WDW-138 to increase injection capacities to
permitted levels. The MCP also requested postponement of Mechanical
Integrity Testing (MIT) and 5 year temperature log testing until after well
rehabilitation work is complete. EPA requested a review of well rehabilitation
procedures and agreed to postpone MIT and 5 year temperature log until after
the rehabilitation

EPA
Communication
Summary

EPA approved the
request.

EPA comments
received on
1/31/14.

MCP provided
EPA a copy of the
Court Order on
March 6, 2014.

EPA requested a
review of well
rehabilitation
procedures and
agreed to postpone
MIT until after the
rehabilitation.
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Date

2/20/14

3/3/14

3/4/14

3/6/14

3/10/14

3/25/14

4[7/14

5/9/14

Table 1

Recent Agency Communication Summary
Malone Service Company Superfund Site — Texas City, TX

MCP
Communication Summary

The MCP notified EPA that it has completed the second required payment of
$12 million to the Malone Site Trust (held by Bank of New York Mellon)
pursuant to Section 3(b) of the Malone Service Company Superfund Site Trust
Agreement.

The MCP submitted its responses to Agency comments on the draft Phase One
RA Work Plan.

The MCP received information from EPA to facilitate the approval/reissuance
of the No Migration Exemption for the injection well.

The MCP submitted a copy of the order of the Galveston County District Court
granting our motion for summary judgment on the petition for removal of
remains and removal of the cemetery dedication regarding the cemetery area at
the Malone Site.

The MCP submitted the Final Phase One RA Work Plan and Storm Water
Management Plan V1.

The MCP notified EPA and TCEQ that ENTACT will mobilize to the Site on
April 7, 2014 to begin Phase One RA work and that MCP representatives will
also be mobilizing on April 7, 2014 to begin cemetery relocation work.

The MCP submitted a request to shift the installation of the dewatering system
and slurry wall from Phase Two to Phase One RA work. The early install of
these remedy elements will allow the MCP to begin dewatering sooner and
improve solidification efforts.

The MCP submitted the injection well rehabilitation procedures for the injection
wells at the Site.

Response
From EPA
Date

n.a.

3/4/14

n.a.

n.a.

3/25/14

n.a.

4/10/14

5/29/14

EPA Notes
Communication
Summary

EPA approved the
response to
comments via
email.

EPA approved the
Phase One RA
Work Plan.

EPA approved the
request.

EPA approved the
procedures.
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Date

6/12/14

8/15/14

9/4/14

9/29/14

10/16/14

10/20/14

11/3/14

11/6/14
1/23/15

1/29/15
2/20/15

Table 1

Recent Agency Communication Summary
Malone Service Company Superfund Site — Texas City, TX

MCP
Communication Summary

The MCP submitted revised injection well rehabilitation procedures for
injection well WDW-138.

The MCP requested a 60 day extension for submittal of the draft Phase Two
RD/RA Work Plans

The MCP submitted WDW-138 MIT and workover reports.
The MCP submitted WDW-73 MIT and workover reports.

The MCP submitted a request to EPA to modify the performance specification
for treated material (solidified sludge) at the Site from a minimum Unconfined
Compressive Strength (UCS) of 25 psi with no free liquids to a minimum UCS
of 15 psi with no free liquids.

The MCP submitted the draft Phase Two Remedial Design and Remedial
Action Work Plan and an updated Construction Quality Assurance Plan.

Submitted request to shift cleaning and demolition of tanks containing sludge
from Phase One to Phase Two work to EPA.

Submitted documentation of insurance coverage as required by the CD/SOW.

Received EPA and TCEQ Comments on draft Phase Two Remedial Design and
Remedial Action Work Plan.

Received EPA approval of ENTACT’s Quality Management Plan

The MCP notified EPA that it has completed the third required payment of $16
million to the Malone Site Trust (held by Bank of New York Mellon) pursuant
to Section 3(b) of the Malone Service Company Superfund Site Trust
Agreement.

Response
From EPA
Date

6/13/14

8/18/14
11/21/14
11/21/14

12/23/14

1/23/15

11/13/14

n.a.
n.a.

n.a.
n.a.

EPA
Communication
Summary
EPA approved the

revised
procedures.

EPA approved the
extension.
Approved pending
falloff testing.
Approved pending
falloff testing.
EPA approved the
modified
performance
specification

EPA and TCEQ
provided
comments

EPA approved the
request.
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Date

2/25/15

3/11/15

4/24/15

5/19/15

5/26/15

6/8/15
6/15/15

Table 1

Recent Agency Communication Summary
Malone Service Company Superfund Site — Texas City, TX

MCP
Communication Summary

Submitted email request for mobilization date of March 23, 2014 and slight
modification to stormwater discharge outfall.

Submitted MCP’s Response to EPA and TCEQ Comments received on 1/23/15.

Submitted MCP’s Response to EPA and TCEQ Comments received on 3/30/15

Submitted Section 2.0, Geology, to EPA and UIC for 2015 Hazardous Waste
Disposal Injection Restriction (HWDIR) renewal application

Submitted Final Phase Two RD/RA Work Plans, Stormwater Management Plan
Addendum #2 and updated Construction Quality Assurance Plan (for Phase
Two work)

Submitted Phase One Completion Report

Submitted Sections 1, 3 and 4 to EPA and UIC for 2015 Hazardous Waste
Disposal Injection Restriction (HWDIR) renewal application

Response
From EPA
Date

2/25/15

3/30/15

4/27/15

pending

pending

pending
pending

EPA
Communication
Summary

EPA approved the
request and
modification.

Received EPA and
TCEQ’s
Comments on
MCP’s 3/11/15
Response to
Comments.

EPA approved the
response to
comments
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